COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2007

ESTIMATE SUMMARY 17:37:30
CONTID: C15832R ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15832R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 55.5 DAYS TIME ALLOW: 75 WORK DAYS
I70 FRISCO TO EJMT EB RESURF PERCENT TIME: 74.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0702-262
I-70 FRISCO TO EJMT EB RESURF
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 09/10/2007 DATE TIME STARTED 05/10/2007
14802 W. 44TH AVE. DATE LET 03/15/2007 DATE WORK BEGAN  05/10/2007
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/27/2007 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,908,065.09 PARTICIPATING $ 4,989,407.73 S 2,509,086.41
AWARD PROJECT AMT: S 5,359,129.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 84.45% TOTAL EARNINGS 4,989,407.73 2,509,086.41
FUNDS AVAILABLE: $ 918,657.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,989,407.73 2,509,086.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -80,386.94 -14,660.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,909,020.79 2,494,426.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,909,020.79 2,494,426.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,494,426.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
3,300.00000 1.000 3,300.00
0010 202-00023 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
125.00000 5.000 625.00
0015 202-00090  *REMOVAL OF DELINEATOR 70.000 70.000
EACH 0.000 0.00
10.00000 70.000 700.00
0020 202-00201 *REMOVAL OF CURB 6,093.000 5,725.000
LF 0.000 0.00
5.30000 5,725.000 30,342.50
0025 202-00202  *REMOVAL OF GUTTER 266.000 266.000
LF 0.000 0.00
20.00000 266.000 5,320.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 252,836.970 175,452.870
SY 77,384.100 176,435.75
2.28000 252,836.970 576,468.29
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 21,920.000 21,920.000
LF 0.000 0.00
1.62000 21,920.000 35,510.40
0040 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 490.000 0.000
LF 490.000 4,900.00
10.00000 490.000 4,900.00
0045 202-01300  *REMOVAL OF END ANCHORAGE 11.000 11.000
EACH 0.000 0.00
95.00000 11.000 1,045.00
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000
cY 0.000 0.00
225.00000 50.000 11,250.00
0055 203-01500  BLADING 20.000 0.000
HOUR 0.000 0.00

130.00000 0.000 0.00
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01510 BACKHOE 20.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 203-01594 *COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0070 206-00000 *STRUCTURE EXCAVATION 125.000 125.000
cy 0.000 0.00
38.00000 125.000 4,750.00
0075 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000
cYy 0.000 0.00
54.00000 0.000 0.00
0080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 150.000 108.450
cy 0.000 0.00
60.00000 108.450 6,507.00
0085 208-00002 *EROSION LOG (12 INCH) 140.000 110.000
LF 0.000 0.00
4.75000 110.000 522.50
0090 208-00003 *EROSION LOG (18 INCH) 0.000 0.000
LF 0.000 0.00
6.90000 0.000 0.00
0091 208-00020 SILT FENCE 1,941.000 1,941.000
LF 0.000 0.00
2.65000 1,941.000 5,143.65
0095 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0100 208-00110 SEDIMENT REMOVAL AND DISPOSAL 72.000 72.000
cYy 0.000 0.00
72.00000 72.000 5,184.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.000 0.00
5,400.00000 0.500 2,700.00
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 212-00006 *SEEDING (NATIVE) 1.250 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
0115 212-00032 *SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 88.000 0.000
1B 0.000 0.00
4.70000 0.000 0.00
0130 214-01015 *WILLOW CUTTINGS 500.000 500.000
EACH 0.000 0.00
2.00000 500.000 1,000.00
0135 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,509.000 724.000
SY 785.000 3,925.00
5.00000 1,509.000 7,545.00
0140 304-09014 AGGREGATE BASE COURSE (SPECIAL) 584.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0145 306-00000 *RECONDITIONING 4.400 4.200
MILE 0.000 0.00
11,500.00000 4.200 48,300.00
0150 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 151.530 72.410
TON 79.120 16,615.20
210.00000 151.530 31,821.30
0155 403-02000 *HOT MIX ASPHALT (SPECIAL) 3,000.000 1,951.900
TON 1,016.480 74,426.67
73.22000 2,968.380 217,344.78
0160 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 35,559.020 12,671.200
TON 22,887.820 1,029,036.39
44.96000 35,559.020 1,598,733.54
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,427.000 311.830
TON 2,092.820 837,128.00
400.00000 2,404.650 961,860.00
0170 411-10253 EMULSIFIED ASPHALT (CSS-1H) 22,805.000 9,225.000
GAL 13,580.000 44,135.00
3.25000 22,805.000 74,116.25
0175 503-01060 *MICROPILE (6 INCH) 740.000 660.000
LF -30.000 -1,377.00
45.90000 630.000 28,917.00
0180 504-06320 *GROUND NAIL (20 FOOT) 26.000 26.000
EACH 0.000 0.00
1,080.00000 26.000 28,080.00
0185 506-00212 *RIPRAP (12 INCH) 58.000 40.000
cy 0.000 0.00
108.00000 40.000 4,320.00
0190 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 24.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0195 601-03000 *CONCRETE CLASS D 25.000 21.440
cy 0.000 0.00
975.00000 21.440 20,904.00
0200 602-00000 *REINFORCING STEEL 2,400.000 0.000
1B 1,560.000 2,527.20
1.62000 1,560.000 2,527.20
0205 603-50012 *12 INCH PLASTIC PIPE 250.000 180.000
LF 0.000 0.00
40.00000 180.000 7,200.00
0210 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 4.500 2.400
EACH 0.000 0.00
3,900.00000 2.400 9,360.00
0215 605-00120 *12 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000
LF 0.000 0.00
60.00000 260.000 15,600.00
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 23,066.000 22,571.250
LF 0.000 0.00
18.00000 22,571.250 406,282.50
0225 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 490.000 0.000
LF 291.000 20,370.00
70.00000 291.000 20,370.00
0227 606-01395 TRANSITION TYPE 3L 4.000 0.000
EACH 4.000 2,860.00
715.00000 4.000 2,860.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
1,850.00000 4.000 7,400.00
0235 606-02005 *END ANCHORAGE (FLARED) 6.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0240 609-24000 *GUTTER TYPE 2 SPECIAL 270.000 266.000
LF 0.000 0.00
90.00000 266.000 23,940.00
0245 612-00001 *DELINEATOR (TYPE I) 70.000 70.000
EACH 0.000 0.00
19.00000 70.000 1,330.00
0250 614-80385 RUMBLE STRIP 6,404.000 0.000
LF 6,384.000 12,129.60
1.90000 6,384.000 12,129.60
0255 615-00030 *EMBANKMENT PROTECTOR TYPE 3 4.000 4.000
EACH 0.000 0.00
900.00000 4.000 3,600.00
0260 624-14024 *24 INCH CULVERT PIPE (CR 4) 180.000 38.000
LF 0.000 0.00
60.00000 38.000 2,280.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
25,000.00000 0.800 20,000.00
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
155.00000 0.000 0.00
0275 626-00000  *MOBILIZATION 1.000 0.541
LS 0.361 193,135.00
535,000.00000 0.902 482,570.00
0280 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
5,000.00000 0.750 3,750.00
0285 627-00005  *EPOXY PAVEMENT MARKING 388.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0290 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 944.000 440.160
GAL 491.400 13,267.80
27.00000 931.560 25,152.12
0295 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 9,160.000 0.000
SF 0.000 0.00
10.80000 0.000 0.00
0300 629-01002  *SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0305 630-00000  *FLAGGING 2,500.000 1,002.500
HOUR 571.500 12,344.40
21.60000 1,574.000 33,998.40
0310 630-00007  *TRAFFIC CONTROL INSPECTION 45.000 13.000
DAY 3.000 228.00
76.00000 16.000 1,216.00
0315 630-00011  COURTESY VEHICLE 40.000 16.000
DAY 12.800 15,360.00
1,200.00000 28.800 34,560.00
0320 630-00012  *TRAFFIC CONTROL MANAGEMENT 75.000 43.000
DAY 22.000 9,680.00

440.00000 65.000 28,600.00
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 1,760.00
1,100.00000 3.600 3,960.00
0330 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500
EACH 1.200 96.00
80.00000 2.700 216.00
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 17.000
EACH 13.600 1,088.00
80.00000 30.600 2,448.00
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 5.600 448.00
80.00000 12.600 1,008.00
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 113.000 34.000
SF 27.200 408.00
15.00000 61.200 918.00
0350 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 880.00
1,100.00000 1.800 1,980.00
0355 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 13.000
DAY 6.000 1,260.00
210.00000 19.000 3,990.00
0360 630-80360 *DRUM CHANNELIZING DEVICE 100.000 37.500
EACH 30.000 750.00
25.00000 67.500 1,687.50
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000
EACH 8.000 259.20
32.40000 18.000 583.20
0370 630-80370 *CONCRETE BARRIER (TEMPORARY) 678.000 90.000
LF 520.200 18,207.00
35.00000 610.200 21,357.00
0375 630-80380 *TRAFFIC CONE 500.000 225.000
EACH 180.000 2,520.00

14.00000 405.000 5,670.00
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PCN: 15832R-BID ESTIMATE RUN 09/10/2007
PROJECT: IM 0702-262 ESTIMATE NO: 0004 17:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0385 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 7,200.00
18,000.00000 0.900 16,200.00
0390 700-70002 F/A ANTICIPATED CMO 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 145,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A PARTNERING 6,000.000 1,426.780
FA 0.000 0.00
1.00000 1,426.780 1,426.78
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0435 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0440 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 5,735,887.53 $2,502,003.2158 4,931,880.51
CAT NO0300 STRUCTURE NO. F-12-Y

0450 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,955.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
0455 210-00440 REPAIR CURB 49.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0460 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 308.000 0.000
TON 0.000 0.00
44.96000 0.000 0.00
0465 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 20.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0470 513-00600 *BRIDGE DRAIN 3.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0475 601-06150 CONCRETE (PATCHING) 6.000 0.000
SF 0.000 0.00
482.00000 0.000 0.00
0480 606-11010 *BRIDGE RAIL TYPE 10R 74.000 74.000
LF 0.000 0.00
156.00000 74.000 11,544.00
CAT 0300 CURRENT AMT $ 65,431.08 $ 0.00$ 11,544.00

CAT NO0301 STRUCTURE NO. F-12-S

0485 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,387.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
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CAT NO0301 STRUCTURE NO. F-12-S

0490 202-00504 *REMOVAL OF EXPANSION DEVICE 200.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0495 210-00440 *REPAIR CURB 20.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0500 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 150.000 0.000
TON 0.000 0.00
44.96000 0.000 0.00
0505 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 10.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0510 420-00500 GEOTEXTILE (PAVING) 4,427.000 0.000
sy 4,427.000 7,083.20
1.60000 4,427.000 7,083.20
0515 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 200.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0520 601-06150 *CONCRETE (PATCHING) 6.000 0.000
SF 0.000 0.00
482.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 61,481.56 $ 7,083.20% 7,083.20

CAT NO0302 STRUCTURE NO. F-12-Q

0525 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 279.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
0530 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 30.000 0.000
TON 0.000 0.00
44.96000 0.000 0.00
0535 408-01000 HOT POURED JOINT AND CRACK SEALANT 0.100 0.000
TON 0.000 0.00

5,400.00000 0.000 0.00
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CAT NO0302 STRUCTURE NO. F-12-Q

0540 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0545 420-00500 GEOTEXTILE (PAVING) 400.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
CAT 0302 CURRENT AMT $ 3,964.92 $ 0.00$ 0.00

CAT NO0400 CE POOL

0550 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.900
EACH 0.000 0.00
24,000.00000 0.900 21,600.00
0555 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0560 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
CAT 0400 CURRENT AMT $ 41,300.00 $ 0.00$ 38,900.00

PROJECT TOTAL CURRENT AMT § 5,908,065.09 $2,509,086.41 $ 4,989,407.71



